Transportation Improvement Board

January 22-23, 2004 - Olympia, Washington

Meeting Location: Lacey Community Center, Banquet Room A
6729 Pacific Ave SE - 360-412-3191

Lodging Location: ~AmeriTel Inn
4520 Martin Way E. - 360-459-8866

January 22,2004

WORK SESSION AGENDA
WORK SESSION Page
Increase/Scope Change Request
2:00PM A, Grant County: Chanute St/32™® Ave/Arnold Dr Gloria Bennett 53
245PM  B. Spokane County: Market Street Gloria Bennett 59

315PM C.
430PM D.
445PM E.

Program and General Issues

Program Development (To be distributed at meeting) Steve Gorcester
I-776 Impact: Loss of Funding Jackie White
Boeing Update Paul Roberts

Dinner (on your own)




Transportation Improvement Board

January 22-23, 2004 - Olympia, Washington

Meeting Location: Lacey Community Center, Banquet Room A
6729 Pacific Ave SE - 360-412-3191

Lodging Location: ~AmeriTel Inn
4520 Martin Way E. - 360-459-8866

January 23, 2004 - 9:00 AM

BOARD AGENDA

CALL TO ORDER Chair Ganley
Legislative Update on Transportation Senator Jim Horn
GENERAL MATTERS
A. Approval of November 21, 2003 Minutes Chair Ganley
B. Communications Steve Gorcester

1. Snowflakes are Fallin’ on my Head - Federal Way Mirror

2. To Stay, or Not to Stay? — Skagit Valley Herald

3. Project Selection Newspaper Articles

4. New Bridge Opens Dec. 2 - The Chronicle (Omak-Okanogan Co)

5. Cooperative Spirit Helps Drive Financing I-5 Overpass — HeraldNet

6. Roundabouts Touted - The Chronicle (Centralia)

7. Plans Call for Widening Maple Street - Wenatchee World

8. Drivers’ Relief Just Down the Road - Seattle Times

9. A Community Joins to Make a Difference - HeraldNet

10. City of Port Angeles Letter RE 8® Street Bridge Funding

LOCAL PRESENTATIONS Omar Mehyar
NON-ACTION ITEMS
A Chair’s Report to the Board Chair Ganley
B. Executive Director’s Report Steve Gorcester
C. Financial Status Rich Struna
D. Project Activity Report (11/1/03-12/31/03) Steve Gorcester
ACTION ITEMS
A. Increase/Scope Change Requests

1. Grant County: Chanute St/32™ Av/Arnold Dr Gloria Bennett

2. Spokane County: Market Street Gloria Bennett
B. Board Meeting Revision Bill Ganley
FUTURE MEETINGS

March 26, 2004 - SeaTac

May 20-21, 2004 - Chelan

July 22-23,2004 - Spokane Valley
September 23-24, 2004 - Prosser
November 18-19, 2004 — Bremerton

ADJOURNMENT

Page

40
43

53
59
65




Transportation Improvement Board
November 21, 2003
Tacoma Rhodes Center
Tacoma, Washington

MINUTES
PRESENT
TIB BOARD MEMBERS TIB STAFF
Councilmember Bill Ganley, Chair Ms. Paula Hammond Steve Gorcester
Commissioner Leo Bowman, Vice Chair  Council President Rob Higgins Rich Struna
Mr. John Akers Councilmember Rob McKenna Bob Moorhead
Mr. Tom Ballard Mr. Dick McKinley JoAnn Schueler
Ms. Bonnie Berk Mr. Dave Nelson Greg Armstrong
Mr. George Cress Mr. Paul Roberts Eileen Bushman/recorder
Ms. Kathleen Davis Commissioner Mike Shelton
Mr. Dan DiGuilio Mr. Amold Tomac
Councilmember Mary Gates Mr. Theo Yu

TIB BOARD MEMBERS NOT PRESENT
Mr. Dave O’Connell

Mr. Jay Weber

Ms. Kim Zentz

CALL TO ORDER

Chair Ganley called the meeting to order at 9:03 AM. He introduced Tacoma Mayor Bill Baarsma who
welcomed the Board to Tacoma. Mayor Baarsma mentioned several of the construction projects and
transportation improvements currently underway in Tacoma.

GENERAL MATTERS
A. Approval of September 26, 2003 Minutes

Ms. Davis requested a change in the minutes to reflect her comments more accurately. The change was in

the “Other Comments” section, first bullet, last sentence. The change was noted and the corrected
sentence will read, “. . .the next ten years WSDOT is assuming the same ratio of funds will still go to
local agencies.”

MOTION: It was moved by Vice Chair Bowman with a second by Mr. McKinley to approve the
minutes of the September 26, 2003 Board meeting with the above noted correction. Motion carried
unanimously.

B. Communications — Steve Gorcester referred the Board to the communications section in the Board

packet. He specifically referenced the Waitsburg article regarding the Coppei and Main Street event as an
excellent example of cooperation between WSDOT and TIB. In addition, he recognized Councilmember

Gates, referencing the TNT article regarding the election outcome. He also acknowledged Rich Struna
and Gregg Plummer for their presentation at the IACC conference on developing an infrastructure
database and referred the Board to the letter from OFM noting their exceptional work.

LOCAL PRESENTATIONS
The following people provided detailed PowerPoint presentations about past, current, and future projects
throughout their respective cities/counties:

e Steve Shanafelt, Engineering Division Manager, City of Tacoma

¢ Mayor Ron Lucas, Town of Steilacoom

¢ Bill Shoemaker, Public Works Director, City of Sumner

e Russ Blount, Public Works Director, City of Fife
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e Bill Larkin, Public Works Director, City of Lakewood
e Henry Lawrence, City Manager and Dave Lorenzen, City Engineer, City of Edgewood
e Ramiro Chavez, Project Engineering Division Manager, Pierce County

Chair Ganley thanked all who presented.

NON-ACTION ITEMS

A.

Chair’s Report to the Board

Chair Ganley announced that this was the last meeting for Council President Rob Higgins and
Councilmember Mary Gates. He presented each of them with a plaque in appreciation for their service
and commitment to the Board and to transportation issues throughout the state. Chair Ganley also
presented a plaque to Mr. Vaughn, in absentia, whose last meeting as a member was in September.

Chair Ganley reported that a letter had been sent to AWC requesting nominations for the replacement of
Council President Higgins and Councilmember Gates.

Executive Director’s Report to the Board
Project Issues — Steve Gorcester noted that the Ridgefield project and Liberty Lake’s Harvard Road
project were moving forward.

Project Events — The following ribbon cutting events were highlighted:
® Ellensburg — Water Street

Pierce County — Lake Tapps Parkway

Battle Ground — West Main/SR-502

Federal Way — Pacific Highway South HOV

Grandview — Wine Country Road

Newcastle — Coal Creek Parkway

Connell — Clark Street

White Salmon — Newstreets dedication

North Bonneville — Cascade Drive

Deer Park — “H” Street

Davenport — Newstreets dedication

Duvall — Bruett Road (phase 3)

Cle Elum — First Street

Waitsburg — Coppei/Preston Avenue and Newstreets paving

Coulee City — Sidewalk Improvements dedication

Financial Status

Rich Struna reported that expenditures from the administrative account were less than anticipated, leaving
a difference of $103,532. In the TIA account there was an estimated expenditure of $17.5 million with
actuals of $17.3 million. This account has a current balance of $18.3 million from bond sales in July. It
was noted that the ending 2001-03 appropriation balance for the TIA was $27.4 million; this is
reappropriated. The UATA funds four programs and has current expenditures of $16.8 million, with $16.9
million anticipated. The financial forecast for the motor vehicle account estimates a $500,000 increase for
this biennium and $1.5 million in the next biennium.

Project Activity Report (9/1/03-10/31/03)

Steve Gorcester reported that project activities from September 1, 2003 through October 31, 2003 resulted
in a net reduction of $2.5 million in TIB commitments. The $1.7 million reduction from the TPP was, in
part, a result of bid lower than estimated, particularly the King County Park and Ride. There was a net
reduction of $800,000 in the AIP and an increase of $36,000 in the SCP. The financial position of the
agency is improving with operating surpluses in the TIA and close monitoring in the UATA.

ACTION ITEMS

A.

Increase/Scope Change Request
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City of Fife: 70"/Valley Scope Change — The City of Fife requested a scope change to eliminate 70"
Avenue East from the project. The remaining project would widen Valley Avenue East to a four lane
section with sidewalks and upgrade the traffic signal at the 70™ Avenue East intersection. As discussed
during the November 20, 2003 work session, this project changed lead agencies, going from Pierce
County to the City of Fife in 2003. The City cannot afford to complete the original scope of the project.
Of the $12 million cost, TIB has funded $2.4 million with the remaining funds coming from the City of
Fife and federal dollars.

During the November 21, 2003 Board meeting discussion, it was clarified that the scope of the project was
reduced, yet the cost to TIB remained the same for the following reasons: 1) obtaining one mile of right of
way; 2) high environmental costs due to the location of Wapato Creek near the project; 3) higher volumes

of traffic; and 4) maintaining current service level. It was noted that if the City of Fife were to reapply for
a TIB grant with this project, it would rate well; however, it was on the advice of the TIB staff to request a
scope change rather than to reapply since other funding partners were already committed.

MOTION: It was moved by Commissioner Shelton with a second from Chair Ganley to approve a scope
change to revise the project termini to include improvements to Valley Avenue East from Freeman Road
to 70th Avenue East. Motion carried with Mr. McKinley opposed and one abstention from Mr. Ballard.

City of Ridgefield: Mill Street — The City of Ridgefield is requesting a scope change and increase to
address the vertical alignment concerns, which result in boat trailers “hanging up” on the railroad tracks.
This project is on the “Delayed Project List,” and either needs to have the proposed change of scope and
increase approved or needs to be withdrawn. If the project is withdrawn, the safety concerns which have
increased significantly since 1998 will remain unresolved. Randy Bombardier, Ridgefield City Manager,
noted during the November 20 work session discussion that the main crossing may be closed in five to 20
years; however, it is currently a very hazardous situation. The Board requested that the scope change and
increase requests be made as separate motions.

MOTION: It was moved by Mr. Nelson with a second from Council President Higgins to approve a
scope change to construct interim improvements to address the critical safety vertical alignment issues at
the existing crossing. Motion carried unanimously.

MOTION: It was moved by Council President Higgins with a second from Mr. Roberts to approve an
increase of $127,468 in SCP funds for the project, which includes a $28,500 increase to be used for the
design and Right-of-Way phase, bringing the total in TIB funds to $269,968. Motion carried
unanimously.

Emergent Nature: 1" Avenue South — Normandy Park — At the November 20 work session, Merlin
McReynold, City Manager for Normandy Park, provided the Board with slides of the current 36 culvert
that was damaged during the 2001 earthquake and the 2003 flooding. The Department of Fish and
Wildlife require that the new culvert be 60” because it supports a salmon bearing stream. The total cost
of repair is $4,000,000. The City is requesting an increase of $244,472 in TIB funds for the cost of the
60> pipe. This was an unanticipated event and the city does not have the financial capacity for this
project.

MOTION: It was moved by Councilmember Gates with a second from Council President Higgins to

approve an increase of $244,472 in TPP funds to upgrade the damaged culvert, bringing the total TIB
funds to $472,049. Motion carried unanimously.

B. FY 2005 Priority Array Adoption — Sixty-six projects were recommended to the Board for FY 2005
totaling $74,303,207. The breakdown of programs and funding included:

e 17 AIP projects totaling $30.6 million

13 TPP projects totaling $35.8 million

9 Urban PSMP projects totaling $1.1 million

14 SCP projects totaling $5.8 million

13 Small City PSMP projects totaling $1.1 million
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The funds become available July 1, 2004. However, if the lack of funds would delay a project from going
to bid, earlier use can be authorized on a case by case basis.

MOTION: It was moved by Mr. Roberts with a second from Vice Chair Bowman to adopt the FY 2005
Priority Array as presented, with funding available on July 1, 2004 unless otherwise requested by the local
agency. Motion carried unanimously.

Vice Chair Bowman inquired about future plans for the Newstreets program. Steve Gorcester stated that
this would continue, but on a smaller scale than originally anticipated, targeting perhaps three
communities per year. He noted that TIB has started to collate pavement condition data from small cities
with large state and county paving projects. When large paving projects coincide with optimal paving
conditions, TIB should consider funding the project with Paving Opportunity Grants, a sub-component of
the Newstreets program. The criteria would be similar to what is currently in place including pavement
condition scores, quality of utilities, and a paving project in the vicinity. The funding for this Paving
Opportunity Grants would come from reduced bond debt in the next biennium.

FUTURE MEETING
The next Board meeting is scheduled to meet in Olympia on January 22-23, 2004. A meeting notice regarding
the January meeting will be sent out on January 2, 2004.

It was brought to the Board’s attention that the March meeting conflicts with the APWA Spring Conference.
TIB staff will check into an alternative date and keep the Board informed. It was mentioned that there is a
possibility that the March meeting will be a one-day only meeting.

EXECUTIVE SESSION
Chair Ganley adjourned the public meeting at 11:23 AM for an executive session to discuss personnel matters.
It was noted that the executive session would last approximately 15 minutes.

RECONVENE PUBLIC MEETING
Chair Ganley reconvened the public meeting at 11:35 AM.

MOTION: It was moved by Mr. McKinley with a second from Councilmember McKenna to increase the
Executive Director’s salary by 2.5%, effective January 1, 2004. Motion carried with Mr. Yu opposed.

ADJOURNMENT
The meeting adjourned at 11:38 AM.

NOTE: During the November 20, 2003 work session, the Board endorsed the legislative agenda. Items for the
2004 session included: 1) consolidating the UATA and the TIA, subject to AWC concurrence; 2) transferring
the responsibility for recommending RJTs. Long-term legislative issues were: 1) seek funding for a Major
Urban Corridors Program; 2) request additional on-going funds for the Small City Program.

Page 4




FEDERAL WAY

WWW.FEDWAY MIRROR.COM L. 6, No. 84

SATURDAY
November 22, 2003

SNOWFLAKES ARE FALLIN' ON MY HEAD

Snow fell during a ribbon-cutting ceremony Thursday morning for
the completion of the first phase of the Pacific Highway South HOV
lanes project in Federal Way. Among the local and state dignitaries
attending were City Councilwoman Mary Gates, under the umbrel-
1a held by Marwan Salloum, the city’s street system manager. Traf-
fic was detoured off Pacific between South 320th and South 324th
streets during the ceremony. The $11.8 million project, which

received federal and state funding, included widening Pacific to
seven lanes to make room for two high-occupancy vehicle (HOV)
lanes — one in each direction — and a landscaped median. New
sidewalks also were part of the change. Meanwhile, the second
phase of the project is continuing at the south end of Pacific. For
more on that, see FYI on page A7.

FUMIKO YARITA-BONHAM/ staff photo
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To stay, or not to stay?
By BEVERLY CRICHFIELD Staff Writer

Mayor-elect Norris faces challenges to
changing the MV transit center

MOUNT VERNON - Keeping a campaign
promise to try to move the downtown
transit center and turn the site into a
parking lot may not be easy for Mayor-elect
Bud Norris.

Moylng the'$7.7 million center could mean Construction is under way at Mount Vernon's transit
having to give back hundreds of thousands  center downtown. Workers have paved the bus
of doltars in state and federal transportation |anes and are finishing installing bus canopies for
grants. passengers.

Matt Wallis / Skagit Valley Herald

In addition, stopping the project several months into construction could mean breaching a
contract and having to compensate the contractor.

"I don't think the grant funds would pay for a breach of contract," said City Attorney Scott
Thomas.

The biggest single issue in Norris' successful campaign to oust two-term Mayor Skye
Richendrfer was the assertion that the transit center was being built in the wrong place.

Final resuits, certified last week, gave Norris 56 percent of the vote in the Nov. 4 election. He
takes office Jan. 1.

"There's an overwhelming feeling in the public that the project isn't in the best interest of the
city of Mount Vernon to locate there," Norris said last week. "It would be inconsistent for me
not to closely evaluate the center and see if it would be possible to do something else with
that site.”

Skagit County commissioners also opposed the site chosen by the city because it would
reduce parking near the courthouse and other county buildings. Commissioner Ted
Anderson, who frequently clashed with Richendrfer over the transit center and other issues,
was a key supporter of Norris' candidacy for mayor.

Meanwhile, the city reports that construction at the site is moving on schedule and that about
half of the money allotted for the project has been spent.

Decision-makers in charge of the federal and state transportation grants fueling the project
say changing the scope of the project, or even the location, is possible.

But any changes would likely mean a long, drawn-out process that could end up costing local
taxpayers more money. And any changes that are made must be transportation-related,
those officials say.

“If there are parts of the end result that are not transportation-related, we're not going to be
paying for them," said Steve Gorcester, executive director of the state's Transportation
Improvement Board.

Construction started on the transit center in August near the Interstate 5 exit to downtown.
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Crews have finished paving the lanes for Greyhound and Skagit Transit buses, and are
erecting canopies for passengers waiting to board. SKAT buses are projected to start using
the new lanes by the end of December.

Next is construction of a 6,600-square-foot building that will serve as an Amtrak station and
the new home for the Mount Vernon Chamber of Commerce. The building also will house an
1,800-square-foot community meeting room.

SKAT paid $300,000 toward the transit center as a way to save money over renting space for
a bus transfer center. Mount Vernon city government paid $200,000.

The remaining 93 percent comes from state and federal grants. That includes money
specifically designated for multiple-use, or "multimodal,” transit centers.

About half of the $7.7 million cost has been used to purchase five pieces of property, relocate
the businesses that were on the site, design the project and get permits.

Norris acknowledges that it may be too late to stop the project.

"If it's too far along by the end of the year, it might preclude us from doing anything
differently," Norris said. " would hope the current administration would consider postponing
the project for a period of time for us to take another look."

Last month, Norris submitted a petition to the City Council with signatures from about 500
local residents and business owners who wanted work to stop on the project and have the
city evaluate a new location.

Richendrfer, who took the lead in locating the transit center downtown, was unavailable for
comment last week. Still, the authority to halt the project rests not with the mayor, but with the
City Council.

The City Council voted 5-2 to build the center. One of those five, April Axthelm, has since
resigned. That still leaves at least a majority in favor — although one of the remaining four,
Charles Wend, iost his re-election bid and will leave the council after December.

Further, a change doesn't only involve the desire of the City Council. The Chamber of
Commerce expects to locate in the building and SKAT plans to use the bus lanes in a few
weeks. Also, the use of the grant money is restricted. And the city has a contract with the
prime contractor, Tiger Construction of Everson.

SKAT Executive Director Dale O'Brien wouldn't speculate on what the agency would do if the
project was changed.

"As far as we're concerned, everything is still on track and we're going on as planned,”
O'Brien said.

State transportation managers say that making the site anything but a transit center means
the city probably would have to give back some of the money it received to buy the property
— especially if the city decides to turn the site into a parking lot.

"We don't pay for parking lots," said Gorcester of the state transportation improvement board,
which supplied $1.2 million.

The state would consider reducing the size of the project after a process that could take six
months or a year, Gorcester said.

City Council member Dale Ragan, one of the two to vote against the transit center, supports
taking another look at the project. Ragan suggested turning the transit center into part bus
and train station, and part retail space to generate revenue for the city.
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However, Gorcester said the state's money can't be used on revenue-generating projects.

Many of the same restrictions apply with federal money, said Rick Krochalis of the federal
transportation administration.

The federal agency, which is paying $5.9 million of the project, would consider project
changes or halting it altogether, Krochalis said. But first, the city would have to prove that the
project is not a good use of federal dollars, that there are safety concerns involved and that
circumstances — other than political — have changed near the location of the project since it
was approved, Krochalis said.

"There's always a possibility that we can sit down with the new administration and find a
solution,” Krochalis said.

Ken Isenhart, co-owner of Tiger Construction, said he would be willing to make changes to
the contract, even if it means the city would quit the project now.

But the city would have to pay for the costs he has incurred, including ordering equipment
and materials for the site and paying employee wages.

"Right now, it's hard for us to conceive how they would not finish the project,” Isenhart said.
"Many subcontracts signed up for this project and the purchase orders are out there. This
stuff is in the pipeline and it's pretty hard to shut if off."

herald.com.

© 2002 Skagit Valley Publishing
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County, Valley Cities Get Road Grants

Yakima County and two Valley cities have been awarded more than $2.8
million in state grants for road projects.

Yakima County will receive $1.35 million to widen Riverside Road, east of
Yakima, to four lanes. The upgrade is one element of a larger project to
extend South 33rd Street from Terrace Heights to State Route 24.

The total project, estimated to begin in 2005, will cost about $2 million.

Union Gap will receive $1.28 million to widen Ahtanum Road to four lanes
from the railroad tracks to Goodman Road on the west side of the city. Mayor
Aubrey Reeves said the total $1.8 million project should start next spring.

Grandview was awarded more than $201,000 to rebuild and improve traffic
signals at Wine Country Road and EIm Street.

The state Transportation Improvement Board on Friday allocated a portion of
the state gasoline tax to help fund the local projects. Cities and counties must
compete for funding.

Copyright 2002 Yakima Herald Republic
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Bridge at 172nd wins key funding

A state grant puts the Smokey Point project over the top.

By Lukas Velush
Herald Writer

About six months ago, business owners and City Council members in Smokey Point were told they weren't going to get any
gas tax money to build a new bridge that would untangle traffic.

But the state Department of Transportation also gave them hope. Go find the money, they were told, and the state would build
the new 172nd Street NE bridge over 1-5.

On Monday the last chunk of money came -- putting a total of $7 million into the piggy bank for the $6.5 million project. The $3
million grant was awarded by the state Transportation Improvement Board.

"This is the best news we could possibly imagine," said Becky Foster, owner of Bruce and Becky's Interiors in Marysville.

A six-lane bridge will reduce the long backups that occur at Smokey Point. Congestion from the old two-lane bridge has
caused a high rate of accidents and limits growth in the area.

Business owners already got promises of $3 million from Congress, not yet officially approved; $750,000 from Arlington and
Marysville; $227,000 from the state DOT; and $10,000 from the Tulalip Tribes.

The new bridge could be built in about two years, said Ron Paananen, DOT's deputy regional administrator.

Overall, $9.1 million in projects were given state Transportation Improvement Board grants. The other projects are:
e $3.1 million to Mill Creek for its $5 million plan to widen Dumas Road from 128th Street SE to the Bothell-Everett Highway.

o $2.5 million to Snohomish County for work on 112th Street SW from Highway 425 to Airport Road. The project cost is $9.9
million overall.

o $316,838 to Granite Falls for improvements to the Stanley Street and Granite Avenue intersection.

e $107,739 to Everett for improvements to Seventh Avenue SE from 93rd Street SE to 100th Street SE.

Reporter Lukas Velush: 425-339-3449 or lvelush@heraldnet.com.
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Grant OK'd for Sﬁnset work

Bellingham will get a $2 5 million grant from the state Transportation
Improvement Board to continue work on Sunset Drive.

The money will help pay for the second phase of the Sunset Drive
project, which includes widening the roadway from Woburn Street to
McLeod Road and expanding the highway to five lanes with
sidewalks.

The state board also gave $67 500 to Nooksack for a sidewalk project
at West Second and West Madison streets.

Statewide, the board distributed $74 million to 66 agencies. The
money comes from revenue generated by three cents of the state
gasoline tax.

STAFF REPORTS -

The Daily News - Kelso and Cathlamet win grants

Kelso and Cathlamet win grants
Nov 25, 2003 - 08:16:40 am PST

The cities of Kelso and Cathlamet have received grants for road and sidewalk improvements from the
state's Transportation Improvement Board (T.1.B.), the agency announced Monday.

The board awarded Kelso a $736,930 grant that will pay part of the cost of rebulldlng North Pa;ciﬁc
Avenue and to add sidewalks to Bates Road from Allen Street to 19th Avenue. The city also will make
stormwater dralnage improvements to address flooding concerns, according to the T.LB. The total cost

of both projects is $881,218.

Cathlamet received a grant of $478,562 to W1den River and Division streets west of State Route 409.
The total project cost is $503,750.
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SPOKANE

State awards $5.7 million for area street projects
Amy Cannata - Staff writer
Four road projects in Spokane and Spokane Valley will receive more than $5.7 million in state funding.

The Washington state Transportation Improvement Board awarded the grants last week, using funds from a 3-cent
gasoline tax collected statewide.

In Spokane Valley, $2.4 million was awarded for a $3 million project to widen Barker Road between Boone
Avenue and the Barker Road bridge.

Plans are to expand the two-lane road to three lanes, including a center turn lane, said Steve Worley, a Spokane
Valley senior engineer in charge of capital projects.

Design will begin right away, but construction won't get under way until 2005 or 2006, Worley said.

The Transportation Improvement Board also granted Spokane Valley $146,000 for installing sidewalks along
24th Avenue near Bowdish Road.

That project, which is to be completed by next summer, is necessary for student safety at three nearby schools,
Worley said.

In Spokane, a $2.6 million grant will pay 60 percent of the cost of realigning Broadway Avenue near the Freya
Street bridge.

That bridge will be replaced next year, making the realignment necessary, said Jerry Sinclair, a Spokane senior
engineer.

Spokane also was granted $617,000 for a $1 million project to make improvements just north of the Monroe
Street bridge.

Altogether, the state board awarded $74.3 million in grants at its last meeting.

http://www.spokesmanreview.com/pf.as 2503 12/1/2003
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News from around Snohomish County

Mill Creek gets $3.2 million grant for Dumas Rqad project

MILL CREEK — The state Transportation Improvement Board has awarded the city a $3.2 million
grant for a Dumas Road construction project. ‘

The project includes widening existing lanes and adding a center turn lane or landscaped median,
sidewalks, curbs, streetlights and storm-water facilities.

Construction is tentatively scheduled to start in late spring.

seattletunes.com
= The Seattle Times

Wednesday, November 26, 2003, 12:00 A.M. Pacific

Permission to reprint or copy this article/photo must be obtained from The Seattle Times. Call 206-464-3113 or -
e-mail resale@seattletimes.com with your request.

Eastside cities land transportation grants

~ EASTSIDE — A handful of Eastside transportation projects will move forward with the help of
competitive state grants awarded by the Transportation Improvement Board.

The board was created by the state Legislature to foster state investment in local projects, and the
money comes from revenue generated by 3 cents of the statewide gas tax. Eastside awards went to:

* Bellevue: $1.4 million toward the widening of 148th Avenue Southeast between Southeast 24th and
28th streets, and $150,000 toward the addition of a sidewalk on the west side of 164th Avenue
Northeast.

* Clyde Hill: $100,000 toward the addition of a sidewalk along 98th Avenue Northeast.

» King County: $1.4 million toward the widening of Avondale Road from two to four lanes between
Northeast 155th and 168th streets.

* Renton: $2.2 million toward the removal of the center pier at the Rainier Avenue South rallroad
crossing and the addition of a northbound lane, and $150,000 toward the addition of a sidewalk on
Benson Road South.

Federal Way, Maple Valley and Seattle also received grants.

Page 13




BAINBRIDGE ISLAND
State money could boost sidewalk project

Steven Gardner
Sun Staff

November 26, 2003
Bainbridge Island will receive a $150,000 grant from the state to help build sidewalks and bike lanes
along Madison Avenue and New Brooklyn Road, a project that looked to be in jeopardy.

The work will create a solid pedestrian and bike link between Saka1 Intermediate School and Bambndge ’

High School.

The state funds come from taxes collected at gas pumps and allocated to the state's Transportation
Improvement Board.

Rich Struna, chief financial officer for the transportation board, said Bainbridge's project was the
highest-rated in the state out of 384 applicants.

The sidewalk project, in addition to Sakai and the high school, will benefit students at Woodward
~ Middle School and Ordway Elementary School.

"It helps tie all their campuses together," said Randy Witt, public works director.

The proposed work was reported to be in’jeopardy because of the Bainbridge Island School District
board's decision to back out of contributing $500,000 for the project.

Witt said the city has since renewed conversations with the district to clarify the history of the work the
city and the district have done and to find a funding formula that will work for both.

Originally, the agreement called for forming a local improvement district to install sidewalks on both
sides of Madison Avenue.

Property owners along the avenue's east side, however, were not enthused, so the city and school district

backed away from forming the improvement district and from putting in the sidewalks and bike lanes on

Madison's east side.

School district personnel have since changed. Many of the new officers found themselves wondering
why they were still being asked to pay $500,000 when the city wasn't forming the improvement district.

Also, Witt said sidewalks and bike lanes along High School Road were put in by the city without district
pa.rt101pat10n The city also allowed the district to wait to improve Madison until the 01ty could
participate in a bigger project.

Those factors, Witt said, could help bring the district back in, which would ease some of the ﬁnancml
pressure on the city.

Witt said that he expects to discuss the project with the City Council at its Dec. 3 budget hearing and
that he hopes to have a final answer in time for final budget passage, set for sometime in December.

If approved work on the project would begin in the spring.

The Transportatlon Improvement Board money comes from a 3-cent-per-gallon tax paid by gasoline
consumers. The board earmarked $74.3 million for distribution in fiscal year 2005, including $1.1
million in the Urban Pedestrian Safety & Mobility Program that Bainbridge fell into.

G1g Harbor w111 also receive a $67,855 grant und%r the&edestnan program for work on Skansie Avenue !
Page 14 -
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CHRISTIAN HILL THE OLYMPIAN Stretches of roadway in Lacey and Olympia will get makeovers courtesy of state
grant dollars awarded this week.

A portion of Mullen Road in Lacey will be widened, as will a segment of R.W. Johnson Boulevard and 21st
Avenue Southwest in west Olympia.

The grants, the only ones the Transportation Improvement Board awarded in Thurston County, will pay more
than half the costs of the projects. The cities will pay for project costs that the grants don't cover.

The state Transportation Improvement Board awarded $74.3 million to 66 communities around Washington.
Three cents of the statewide 28-cents-per-gallon gas tax serves as dedicated revenue for these improvement
projects.

The project in Lacey is good news for 32-year-old Junior Peneueta, who lives along Mullen Road and a stone's
throw from Lakes Elementary School and Timberline High School, which sit on opposite sides of the road.

Peneueta lives across from a Timberline ball field where sporting events can draw crowds of cars that park
along Mulien, a major west-east corridor in south Lacey.

"During the springtime, it's hard to get out of here," he said. "We can't see the oncoming traffic from both
directions.” :

The lack of visibility has nearly caused accidents between Peneueta and other drivers zipping along Mullen
Road.

The project will add a center median with turn pockets, bike lanes, sidewalks and street lighting.

"All of those things will help," said Josh Diekmann, a city transportation engineer,

http://www.theolympian.com/home/n¢ Page15  /160645_Printer.shtml 12/1/2003




Grants fund Lacey, Olympia roadwork / South Sound -The Olympian Page 2 of 2

School district officials are actively involved in the project because they consider the lack of sidewalks a
major safety concern, he said.

The grant will pay nearly $2.5 million of the $4.5 million total cost.

The project in Olympia will add bike lanes, sidewalks, curbs, gutters and streetlights on R.W. Johnson
Boulevard north of the railroad tracks and west on 21st Avenue Southwest to Black Lake Boulevard.

It also will realign the intersection of R.W. Johnson Boulevard and 21st Avenue Southwest to improve safety.

Construction is scheduled to begin in 2006. The grant will pay $1.7 million of the project's nearly $3 miilion
total cost.

The money will be available to the cities July 1, although cities can request the funding early to avoid
construction delays, said Stevan Gorcester, director of the Transportation Improvement Board.

Christian Hill covers the city of Lacey for The Olympian. He can be reached at 360-754-5427 or at
chhill@olympia.gannett.com.

©2003 The Olympian Print this story | close window x
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Grant ensures sidewalk repairs

By: Stephen Mercer December 03, 2003

A state grant shouid ensure that
walking on a main sidewalk in
Coulee Dam should be much easier
g for tourists and residents next year.

Sidewalks Iike this one on
Columbia Avnue will be fixed.

The town received notice Monday from the state's Transportation Improvement
Board that a grant for nearly $90,000 in repairs had been approved. Pending
approval from the town council, the money will go toward improving the
sidewalk on Columbia Avenue from Grant Avenue to Roosevelt Way.

The grant is from the TIB's Small City Pedestrian Safety and Mobility Program.
Work should begin next spring.

Mayor Quincy Snow said hearing that the financially strapped town would
receive money was good news. .

“We didn't have any money at all for sidewalks," he said of the proposed 2004
budget. So unless they could obtain a grant, the money was not available for
any sidewalk repairs next year, he said.

Sidewalks have often been a source of concern for town residents, who have
mentioned in town council meetings that many of the sidewalks need repair.




Each time, they have been told by Snow and council members that the town
does not have enough money to do the repairs.

Tree roots are a major cause of the disrepair.

The town must now send confirmation that they can provide $4,715 in matching
funds, and that the project is part of the town's Six-Year Transportation
improvement Plan. 3

The TIB will then grant approval to begin project design work.

The grant money for the work, which totals $77,300, includes mobilization,
removing the existing sidewalk, subgrade preparation, replacing concrete
sidewalks and driveways and base gravel, driveway curbing, handicap ramps
and crosswalk striping.

The state will also pay $17,000 for engineering and inspection costs.

Snow said Columbia Avenue was given priority for the grant application
because of how often it is used by tourists and residents.

"It's our heaviest traveled sidewalk," he said.
But the town still plans to try and find ways to repair other sidewalks in town.
"Love to do the others if we can find the money," Snow said.

The.grant funding comes from the revenue generated by three cents of the
state gas tax. :

The Legislature created the TIB to foster state investment in local transportation
projects. Funds are awarded on a competitive basis using rating criteria .
established by the TIB. :

Local governments across the state completed or are currently building 700
projects funded in part by TIB grants during the 2003 fiscal year. Coulee Dam's
grant is part of the board's awards of $74 million to 66 agencies in the current
round of funding.

©The Star of Grand Coulee 2003
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News from around the county

State approves grant to replace congested 172nd St. N.E. bridge

ARLINGTON — A major step has been taken toward fixing one of the city's biggest transportation
problems.

The state Transportation Improvement Board recently approved $2.9 million for work on the 172nd
Street Northeast overpass above Interstate 5.

That two-lane bridge, built in 1968 at Smokey Point, has become one of the most congested routes in
the area, with traffic commonly backing up as commuters wait to get from areas east of I-5 to the
freeway's southbound lanes.

The money will be combined with other federal, state and local funds to provide about $7 million for
the overpass.

The work will include replacing the two-lane bridge with a six-lane structure, said Richard Struna, the

board's chief financial officer. The funding application calls for contracts to be awarded in June and
construction to take about two years, Struna said.
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Grant could bring new look for Main Street

By Jessica Keller, The Courier-Herald
Main Street in Buckley will get a new look in the next couple of years thanks to a Transportation Improvement Board grant.

Buckley received notice last week it was awarded a $445,000 TIB grant for Main Street. The city applied for the grant in
August of this year. While officials applied for two grants, the Main Street grant was the only one selected from the Small City
Program.

City Administrator Dave Schmidt said the news came as a pleasant surprise.
"We didn't think we'd get the grant," he said.

The grant will fund the repaving the street, sidewalk and installing new street lights on Main Street from River Avenue to A
Street.

Schmidt said city officials hadn't really made many plans of what would be done if the city received the grant, just tossed
around a couple of ideas.

Now the city will have to plan public meetings and subcommittee meetings to discuss the plans for the downtown in a
"streetscape" of sorts, Schmidt said.

The $445,000 will fund 80 percent of the project, with the city providing a 20 percent, $111,000 match.
The City Council was scheduled to be informed of the award at last night's council meeting.

Jessica Keller can be reached at jkeller@courierherald.com

Page 22
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City wins major grant for East Coilins prOject |

Council also approves
preliminary budget,
assumes sewer and
water rate increase

$500,000 down, just $1.5
million to go.
That’s roughly the status of

the City of Goldendale’s plans.

to rebuild the East Collins
arterial, officials report.

The state’s Transportation
Improvement Board (TIBj
has awarded the city the
$500,000 toward the project,
City Administrator - Larry
Bellamy told the city council
Monday night, during its reg-
ular bi-monthly meeting. (See
related sidebar page 3.)

“We've got the money.
Now, we've got to come up
with the matching monies,”
said Bellamy.

That’s where the other $1.5
million comes in. The city
foresees digging up East
Collins Drive from South
Columbus Avenue to
Roosevelt Street, laying new
gravel beds, re-paving the
street, and adding storm
drainage, Bellamy explained
later. But the water mains
beneath the street need to be
repaired, too — and it only
makes sense to replace them
first, he said. Total price tag,
nearly $2 million.

The TIB grant makes the
entire project “more proba-

ble,” said Bellamy.

What would likely clinch
the deal would be if the state
awards Goldendale a
Community Development '
Block Grant for almost
$675,000 for replacing the |
water main. The city has
applied for that and expects
word back this winter, said
Bellamy. ‘ :

If awarded the money, the |
city hopes to find remaining |
funds, design the project and |

bid it out in February or |

March 2005, |

The East Collins project
would be the third major |
street improvement in recent :
years, following rebuilding f

See GRANT, puge 3

GRANT

from page 1
efforts to Simcoe Drive and North
Columbus Avenue.

In other grant news, the TIB awarded
the city $100,000 to dig up a South
Columbus Drive gravel pathway and
replace it with a sidewalk between
Goldenridge Drive and 2i1st Street.

That's half the total estimated project

cost, said Bellamy. The city is looking for
ways to fund the other half.

A third piece of good financial news
also came in: Calpine energy company
‘recently paid the city the $200,000 it had

promised some time ago to fund city"

parks improvements. The city spent
money this summer on skateboard ramps
| at Ekone Park, plus trees, cameras and
improvements to World War II Park.
Also on Monday night, the city council
held its final public meeting on the 2004
budget, and concluded with a first read-
ing of that budget. The city plans to
spend--about $5.5 millien in 2004,
according to documents, not counting
about $1.3 million in bond requirements
and reserve accounts. , :
The budget calls for one administra-

tion staff position to be cut, and one
public works position added, for city
building and parks maintenance, offi-
cials said. Bellamy said the budget also
assumes an increase in the city’s water
anu sewer rates.

“We've talked about a five percent
increase,” over the next couple of years,

- This time around, Goldendale’s East

 Collins Drive was number one on the Tt
“Transportation Improvement Board’s ¢

“(TIB’s) list of priorities, according to
Goldendale Mayor Mark Sigfrinius.
That’s out of 66 agencies that received

over $74 million in grants at the board’s.

Now. 21 meeting. = e

When the city. applied last year for
funds to improve Collins; the request was
turned down, according to Sigfrinius.
‘This year, the city succeeded by: reducing

Plans to complete other stree
sewer improvements in the area are

Goldendale’s East Collins tops funding hoard

from revenue gener

This year, the city succeeded by reducing * +*This s,
the project’s scope to exclude portions of . ment
“Collins east of Roosevelt Street. v

t and ments,” S

said Bellamy. That increase has not yet
been adopted. -

A second reading, and presumed pas- |
sage, of the budget will take place at the |
council’s meeting on Dec. 15, at 7 p.m. |
The state requires budget passage by the |
end of the year.’ 3
— Dan Richardson

st

ment in quality local transportation . ;

projects, according to the board’s press .
release announcing two Goldendale

¥

grants. The board’s funding comes

of the statewide gas ‘ta

TIB projects. Funds are awarded on a‘{;
competitive basis. Sna

an

chair Bill Ganley.
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Colville, WA

Colville, Republic get
state transportation grants

Colville' got upwards -of |
$315,000 for a project on |

The Washington State
Transportation Improvement
Board (T.I.B) awarded road
and sidewalk improvement
grants valued at $74.3
million to 66 agencies at it's
‘Nov. 21 meeting in Tacoma.
The grant funding comes
from the revenue generated
hy three cents of the
statewide gas tax allocated to
T.I.B. projects by the
Legislature.

. The Board awarded over
$8.2 million to five cities in
Spokane County, nine other
cities in Eastern Washington,
funding ‘71 percent of the

selected transportation

‘projects for this region.

“This is a. productive use
of tax dollars that will help
alleviate local traffic

congestion, add sidewalks, -

and reconstruct failing
streets in small cities,” said
Transportation Improvement
Board Chair Bill Ganley.

“Investing in local
communities is vital to
advancing economic
development, helping to
" build safer communities, and
preserving critical
infrastructure.”

Oak Street.
The town of Republic won

an additional grant to extend |

previously funded
improvements ‘to Clark
Avenue. . Paving of all
arterials in Republic will' be
completed using a T.L.B.
paving .demonstration grant
for small cities. -Other
grants awarded to Eastern
Washington . cities

provide for street and
sidewalk Construction
projects.

The legislature created the
T.I.B. to foster state
investment in quality -local
transportation projects.

Funds are awarded on a |
competitive 'basis using |
rating ¢riteria ‘established by |
the T.I.B., and usually
financial

require local
participation. Local
governments across the state
completed or are currently
building 696 projects
funded in part by T.I.B
grants during the 2003 fiscal
year.

will
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SDOT gets $5M for street work

By JOURNAL STAFF

SEATTLE - The Seattle Department of Transportation has been awarded
$5 million in state grants by the Transportation Improvement Board.

The projects that were awarded funding are the Bridge Way signal and
§urface improvement project; the Fremont circulation project, which
implements the recommendations of the Fremont Neighborhood Plan; and
phase} one of the Greenwood Avenue North sidewalk and street
improvement project, which uses Seattle Public Utilities’ new natural
drainage system.

BUSINESS JOURNALY

Smokey Point overpass project

gets financial boost

The Washington state Transportation Improvement Board
recently awarded a $3 million grant toward a new 172nd Street
NE bridge over I-5 at Smokey Point.

The money is the final chunk needed, putting a total of $7
million into the piggy bank for the $6.5 million project, which
would create a six-lane bridge. Congestion from the old two-lane
bridge has caused a high rate of accidents and limits growth in
the area.

“This is the best news we could possibly imagine,” said Becky
Foster, owner of Bruce and Becky’s Interiors in Marysville.

Business owners in the area already got promises of $3 million
from Congress, not yet officially approved; $750,000 from
Arlington and Marysville; $227,000 from the state DOT; and
$10,000 from the Tulalip Tribes.

The new bridge could be built in about two years, said Ron
Paananen, DOT’s deputy regional administrator

. _Page2s
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Clty of Republlc ReceWes
Transportatlon Grant

The city of Repubhc wonan
additional grant to extend previ- -

The Washmgton State Trans-
_portation Improvement Board

(T.LB.) awarded road and side-

walk improvement grants valued
at $74.3 million to 66 agencies at .

its November 21 meeting in
Tacoma. The grant funding
comes from ‘the revenue gener-
“ated by thxee cents of the state-
wide gas tax allocatedtoTIB
_;pro.;ects by the Leglslature

million to five

cities," said Transportation Im-

provement Board Chair Bill
Ganley. "Investmg inlocal com-

munities is vital to advancing
economic developmenx, helping -

to build safter commumnes, and
preservmg crmcal mfrastruc-
ture."

ities in Spokane ;
_County, nine other cities in East-
ern Washington, funding 71 per-
cent of the selected transportation
projects for this region. "This is-
a productive use of tax dollars -
that will help alleviate local traf--
fic congestlon, add sidewalks and
reconstruct failing streets in small

ously funded 1mprovements to

Clark Avenue (SR 20), the main

street through the commercial
district. Upon completlon of
Clark Avenue, paving of all arte-
rials in Republic will be com-

_pleted using a T.LB. paving
’demonsuauongrantforsmall cit-
des.

~ Republic ~ will recewe ;

$646,322.00. The project limits

< .are Klondlkc to Delawam and 8th
10 9th. : :
- The Leglslature created the'

2 $415,339.00 TLB. funds with
the . total project costs of

“TLB. to foster state investment
Cin quality local transportatlon B

- projects. Funds are awardedona

competitive basis using rating cri-

usually require local financial

participating. Local governments
across the state completed or are

currently building 696 projects
funded in part by T.L.B. grants
during the 2003 fiscal year. -

teriaestablished bythe TIB.and
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Coulee Dam balances tight budget

By: Stephen Mercer ' December 23, 2003

The town council approved a budget Dec. 10, of $5.36 million

for 2004, an increase of more than $137,000 from the

projected $5.23 million town officials estimated it would take
. to operate the town in 2003.

“We really had to tighten on the budget this year,” Coulee Dam Mayor Quincy
Snow said.

He said the town continues to redeive less revenue due to state initiatives, such
as I-695, which set car license fees at $30. He said the town will search for
revenue sources, but there is a lot of competition.

The town council unanimously approved passing the budget and raising utility
rates at the Dec. 10 council meeting.

The town council and officials have been working with deparfment heads from
the fire, police and street department the last couple of months to balance the
budget.

The budget estimates what the town will receive in revenue and pay in
expenses in 2004.‘By law, revenues and expenditures must equal each other.

To get to that point, department heads agreed to make cuts from what they had
requested on their "wish list" for next year. The town's street and wastewater
treatment plant funds will absorb the most cuts.

Those gaining the most in 2004 will be the town's volunteer fire department and
electrical department, which will each receive new trucks.

The cuts to the street fund will total an estimated $195,000 from what was
initially requested. The biggest cut in the street fund is a $120,000 sweeper.

Also taken from the final budget was $20,000 for crack sealing, $55,000 for
sidewalk repair. ,

But there will be one sidewalk repaired.




The town will use a $89,585 Transportation Improvement Board grant from the
state, plus $4,715 in town matching funds, to fund the repair of the sidewalk on
Columbia Street.

The financial and administrative department will receive an estimated $4,000
for office furniture.

Town officials decided to cut $150,000 to repair the ‘roof at the community
center and $100,000 to repair the roof at the town hall. An estimated $30,000 to
pave the north and south lots at the community building was also cut.

Cuts to the wastewater treatment system include $150,000 for a sewer lining
project, $20,000 for new grinders and $20,000 for other improvements.

The town has estimated spending $15,000 for an electrical update at the town
hall and $10,000 for the town half’s front doors.

One fund not expected to receive cuts next year is the electric department. it
will collect the entire $129,500 requested, including $100,000 for an 18-ton
crane truck and $8,000 for electrical meter change outs.

For the fire department, the town budgeted $140,000 for a new or used
structure fire truck and $10,800 for three air packs.

The fire department earned the money for the truck by fighting wildland fires,
investments and other sources.

The police department has been budgeted $5,000 for a new desk and file
cabinet for Police Chief Pat Collins.

The town budgetéd $2,500 for evidence room shelving and $200 to landscape
outside the police department, $1,800 less than requested.

The town will also pay more than $30,000 for 24-hour on-call police coverage.
That includes wages, a 2.5 percent cost of living increase and benefits.

Emergency services could receive $2,700 to train six new Emergency Medical
Technicians and up to $10,000 has been set aside to the parks for automatic
sprinklers.

Some other costs are $80,500 for tourism related projects from the town's
hotel/mote! money. That money includes $2,000 to plan for changes to Mason
City Park, $20,000 for the construction of a "worker's wall" at the park and
$25,000 to install playground equipment.

©The Star of Grand Coulee 2003
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Smokey Point overpass project

gets financial boost

The Washington state Transportation Improvement Board
recently awarded a $3 million grant toward a new 172nd
Street NE bridge over I-5 at Smokey Point.

The money is the final chunk needed, putting a total of $7
million into the piggy bank for the $6.5 million project,
which would create a six-lane bridge. Congestion from the
old two-lane bridge has caused a high rate of accidents and
limits growth in the area.

“This is the best news we could possibly imagine,” said
Becky Foster, owner of Bruce and Becky’s Interiors in
Marysville.

Business owners in the area already got promises of $3

million from Congress, not yet officially approved;

$750,000 from Arlington and Marysville; $227,000 from the
state DOT; and $10,000 from the Tulalip Tribes.

The new bridge could be built in about two years, said Ron
Paananen, DOT’s deputy regional administrator.
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Published on HeraldNet.com: 11/29/03

Cooperative spirit helps drive financing for new I-5
overpass

By Scoftt Morris
Herald Writer

ARLINGTON -- Earlier this year, local and state elected officials and business leaders were frustrated -- some with each other
-- about how a new interchange project at Smokey Point had been dropped from the state’s transportation funding package.

Those community leaders are now singing a more harmonious tune.

They got the green light to widen the 1-5 overpass on 172nd Street NE to six lanes earlier this week, thanks in large part to the
cooperative spirit they had forged.

The group lobbied legisiators, wrote grants and even persuaded local businesses to consider taxing themselves.

Those efforts led to $3 million in federal transportation money, another $3 million in a state transportation grant, $750,000 from
Arlington and Marysville, and smaller amounts from other contributors.

"} think one of the key factors we did right was we got a bunch of players involved, not just the city," Arlington City Councilman
Ryan Larsen said.

The group included elected officials and staff from Arlington and Marysville; business people; county, state and federal
legislators; and the Tulalip Tribes.

Many of those entities had proposed other overpass projects to the south.
“It's much better than fighting or arguing,” Arlington Councilwoman Sally Lien said.

"I think the finger-pointing went away when we discovered how we're small stuff compared to this enormous, enormous task of
getting rid of the bottleneck in Everett."

Ryan Larsen's brother, U.S. Rep. Rick Larsen, D-Wash., also credited the local impetus, especially from business owners.

"The reason we got any money to get started was local people like Becky Foster, Gigi Burke and others who pushed me to
see if there was any federal money available," Rick Larsen said.

Ryan Larsen said Arlington City Councilman Oliver Smith played a key role as well.

The overpass is the first phase of a bigger project to construct a full cloverleaf interchange. For now, building a wider bridge
within the next two years should help alleviate traffic tie-ups in Smokey Point.

Lien said city engineer Paul Richart guided the group through the state grant process.

"I think perhaps to a certain extent there's a lot of gratification to be able to do it ourselves,” Lien said. "it's not our money, but
we found it ourselves.”

Reporter Scott Morris:
425-339-3292 or
smorris@heraldnet.com.
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Local News - December 16, 2003

Plans call for widening Maple Street,
adding sidewalks

By Marco Martinez, World staff writer

WENATCHEE - Improvements that would widen Maple Street and
add sidewalks on both sides will be the topic of a Wednesday
evening meeting at Foothills Middle School.

Work on the estimated $1.9 million project is expected to begin
in early spring, according to James Bartleson, project manager
with Hammond Collier Wade Livingstone, the engineering firm
hired by the city to design the improvements.

"The completed product is going to be a lot better for kids going
to.Foothills," Bartleson said Monday.

There are sections along Maple Street where there is no sidewalk
on either side of the street. Sidewalks exist in the areas closest
to Wenatchee and Western avenues.

Don McGahuey, city engineer, estimated about 25 percent of the
road has sidewalk.

Improvement work will include widening the street so a middle
turn lane can be added along Maple Street between Wenatchee
and Western avenues, a little less than one mile, McGahuey
said. :

Bike lanes, storm drains and street lighting will also be added as
part of the project, Bartleson said.

Widening the street to 44 feet will require the city to buy land
from some private property owners along Maple Street.

Wedr}esday’s meeting will include time for questions and
drawings of the street project.

Roughly 80 percent of the project cost will be paid with funds

frqm the st.ate Transportation Improvement Board, McGahuey
sald: The city will pay for the rest of the work, with the money
coming largely from the arterial street fund, he said.

The street work will be completed sometime in the f i
: all an
require detours at times. ‘ d il

Sfmilar improvement work has been done on Orchard Avenue,
Ninth Street, Maiden Lane and the north section of Western
Avenue in recent years, ‘

Marco Martinez can be reacﬁed at 664-7146 or by e-mai
martinez@wenworld.com y e-mailat
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Drivers' relief just down the road

By Peyton Whitely
Times Snohomish County bureau

ARLINGTON — In less than 1% years, the temper-blowing bottleneck at the Smokey Point
interchange could be just a bad memory.

Money has been approved to widen the 172nd Street Northeast bridge over Interstate 5, the scene of
notorious traffic backups as motorists maneuver over the two-lane road to get on the freeway.

The bridge has remained unchanged since it was built in 1968, even as the entire Smokey Point area
of shopping plazas and other businesses was developed on the eastern edge of the freeway.

The plan is to place advertisements May 3 to seek bidders for the work, said Pat McCormick, an
engineering manager for the state Department of Transportation. Work could start by about July.

"Our goal is to get it open by the end of 2004 or early 2005," McCormick said. "The desire is to get it
open to traffic by the end of 2004.

"My bet is the spring of 2005."

That's still a fast schedule for a job that McCormick said he'd normally expect would take nine to 12
months. But such a pace could be possible with an aggressive contractor and good weather, he said.

And though the route will be open, the project likely won't be completed until probably the end of
summer 2005, when access ramps, sidewalks, lighting and other finishing touches are to be done.
Initially, the new bridge will have four or five lanes.

After more than 30 years of waiting, the job will culminate a long-standing goal of making it easier to
drive from the Smokey Point area onto southbound I-5, the direction the vast majority of motorists
who use the interchange travel.

As it is now, by about the middle of most afternoons, a milelong line of traffic is backed up in the
westbound lanes of 172nd Street Northeast, or Highway 531, waiting to get into a left-turn pocket
leading to I-5 that's big enough for about four cars.

The work to be done in the next year will significantly change that, although it's still only a first step.

"What this will do is give us the ultimate bridge," McCormick said of the proposed project. "This will
give us two left-turn lanes so we can clear things out faster to the east.”
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This first step is expected to cost about $6.5 million. It's part of a bigger planned interchange that
would cost about $29 million and include a sixth lane on the bridge, a park-and-ride lot and a loop
ramp that would take traffic from westbound 172nd Street Northeast to southbound I-5, rather the left-
turn lanes being put in now.

But that bigger job is dependent on more funding, which would likely come through a public vote,
perhaps by next November. The rest of the work could be done by about 2008, McCormick said.

Until then, the $6.5 million job will have to suffice, but he said it's a substantial change by itself.

That the work is being done at all is largely the result of a group of residents, businesses and political
leaders called TRAP, or the Marysville-Arlington Transportation Relief Action Plan. The group
overcame obstacles that included political setbacks and a poor economy, to push through financing
and planning for the $6.5 million job.

"They started turning over rocks to see what could be available," McCormick said.

Though some documents remain to be signed, the money will come from a variety of sources: About
$2.9 million has been approved by the state Transportation Improvement Board; about $2 million to
$3 million is included in federal fiscal 2004 appropriations; a joint contribution of $750,000 is being
provided by the cities of Arlington and Marysville; and a $100,000 contribution is being made by
Snohomish County.

In addition, $1.6 million could be raised through a proposed local-improvement district.

When the initial work is done, the change will mean there probably will be one through lane
eastbound, one or two through lanes westbound and two left-turn lanes leading to southbound I-5.

Peyton Whitely: 206-464-2259 or pwhitely@seattletimes.com

Copyright © 2003 The Seattle Times Company
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GUEST EDITORIAL

A community joins to make a difference

The adage, "When the going gets tough, the tough get going," certainly holds true in the case of the
obsolete overpass at I -5 and 172nd Street in North Snohomish County.

Finding our 40-year-old, $26 million overpass once again dropped from the list of needed transportation
improvements, a group of local businesspeople solicited help from a bipartisan group of elected
officials. Out of meetings with Marysville Mayor Dave Weiser, Arlington Mayor Bob Kraski, County
Council member John Koster and Arlington City Council member Oliver Smith, the TRAP coalition
was formed.

TRAP (the Transportation Relief Action Plan) began with a bold request from the state Transportation
Commission at its quarterly meeting in Everett. Qur appeal was for the Department of Transportation to
support an improvement of a smaller scale that would bring immediate relief to the congestion and allow
economic development to proceed -- a project that would meld into the ultimate design.

To our delight, commission Chairman Aubrey Davis and the other commissioners instructed the DOT to
explore our "Band-Aid" approach. The DOT took our suggestions and went the extra mile to propose
phasing of the ultimate project. By constructing the six-lane bridge for $6.5 million, we could get our
safety and economic development issues solved for the near future. The only problem we now faced was
finding $6.5 million.

The TRAP coalition took our needs to U.S. Rep. Rick Larsen, Koster, and 12 state legislators
representing this area. U.S. Sen. Patty Murray met with Kraski on the floor of the Senate in Washington,
D.C., to review the notebook full of resolutions and grant requests we had prepared.

TRAP had coordinated support letters from County Executive Bob Drewel, the County Council, the
cities of Marysville and Arlington, all three area Chambers of Commerce, Sheriff Rick Bart, the
Lakewood and Arlington school districts and the Tulalip Tribes. We received letters from all four
legislative districts representing North Snohomish County.

While many of the senators and representatives attended our strategy meetings, others worked behind
the scenes in Washington D.C., and Olympia. Our thanks go to state Sens. Mary Margaret Haugen and
Val Stevens, and to Reps. Dan Kristensen, Kirk Pearson, John McCoy, Barbara Bailey, John Lovick and
Jean Berkey. With their help, the TRAP group now had access to federal, state, county and city staff to
assist us in finding the money.

In about six months we have located more than the $6.5 million needed. TRAP was advised to apply for
a Transportation Improvement Board grant of almost $3 million, which was approved just before
Thanksgiving. Knowing that Congress had $3 million waiting in a transportation bill, along with money
from Arlington, Marysville, Snohomish County, the DOT and the Tulalip Tribes, we had an early
Christmas.

A special thanks to Becky Foster, Ralph Krutsinger, Bill Binford, Steve Peiffle, Paul Richard and all the
TRAP community members who dedicated countless hours and had the attitude that "we can get this
problem solved."
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The community now anxiously awaits President Bush's signature on the final $3 million needed to start
construction.

This has truly been an outstanding effort. It demonstrates that a group of citizens and businesspeople can
sit down with local government leaders and combine their ideas to solve an otherwise unsolvable
problem. This represents collaboration where personal interests and differences were set aside to jointly
solve a common issue. It is government at its finest.

Gigi Burke and Harvey Eichenfield serve as co-chairs of the Marysville/Arlington Transportation Relief
Action Plan coalition.

P
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- December 12, 2003 | ‘ | ' . DEC 1'6 2003

Steve Gorcester, Executive Director

Washington State Transportation Improvement Board
P.O. Box 40901 ‘
Olympia, WA 98504-0901

RE: Funding; 8" Street Bridge Replacements, City of Port Angeles
Dear Steve:

The City of Port Angeles wishes to extend its appreciation to you and your staff in your
support of our efforts to find full funding for the 8" Street Bridge Replacements projects.

Your understanding of the problem and sincere support in trying to find or create a funding
program which fits a City of our size was truly appreciated. As you are aware, the BRAC
funding program has recently been revised to fully fund our projects. This revision to the
BRAC funding will reduce the City’s anticipated match for these projects from $3.2 million to
the $375,000 range which the City can handle.

Thank you again for your continued support of Port Angeles’ transportation needs.

Sincerely,

Glenn Wiggins
Mayor

cc; Representative, Jim Buck
Representative Lynn Kessler
Senator, Jim Hargrove
Council Members, City Manager

NAGLENMN\S Gorcester re TIB$_thx.wpd

321 EAST FIFTH STREET ® P O. BOX 1150 ® PORT ANGELES, WA 98362-0217
PHONE: 360-417-4500 ® FAX: 360-417-4509 ® TTY: 360-417-4645

E-MAIL: COUNCIL@CI.PORT-ANGF™ —~ =7~ 11e
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WASHINGTON, U.S.A.

CITY COUNCIL |

December 12, 2003

Kathleen Davis, Director '

Washington State Department of Transportation ,

Highways and Local Programs — Olympic Reglon ' ‘ o
P.O. Box 47440 | RECEIVEL
Olympia, WA 98504-7440 DEC 1 6 2003

RE: Letter of Appreciation o TiB
Dear Ms. Davis:

~ The City of Port Angeles wishes to extend its appreci_atidn to you and your staff in
recognition-of your efforts in béing innovative and proactive in securing full Bridge
Replacement and Construction (BRAC) funding for the City’s twp 8™ Street Bridges.

The City was fortunate to be selected for funding under the BRAC program, but the
previous 20 percent participation match of $3.2 million was a significant impact on the
City. With the assistance of Mike Horton of Local Programs, along with Steve
Gorcester, the Executive Director of the Transportation Improvement Board, and our
consuitants, we explored numerous financing scenarios in hopes of meeting the City's
significant match portion. Short of creating a special program to fit a City of our size, the
prospects of additional funding did not appear to be in the immediate future.

The announcement of full BRAC funding for bridges under $10 million has provided the
relief that the City needed. This revision to the BRAC funding will reduce the City’s
anticipated match for these projects from $3.2 million to approximately $375,000. This
reduction will allow the City of Port Angeles to continue to provide key and essential
services in street, roadway, storm, and other general fund infrastructure needs.

Thank you again for your contlnued support of the City of Port Angeles’ transportatlon
needs

13

Slncerely, v -
W

Glenn Wiggins

Mayor _

cc:  Representative, Jim Buck ‘ Mike Horton, WSDOT
Representative Lynn Kessler City Council Members
Senator, Jim Hargrove City Manager

Steve Gorcester, TIB

N:AGLENNK Daws re BRAC$ A.wpd
321 EAST FIFTH STREET ® P. .0, BOX 1150 @ PORT ANGELES WA 98362

= PHONE: 360-417-4500 ® FAX: 360- 417-4509 ®TTY: 360- 417 4645
. E-MAIL: COUNCIL@CI.PORT-ANGELES. WA.US
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: Washington State Transportation Improvement Board

\S: ,«-"'} Transportation Improvement Account (TIA)

2003-05 Transportation Improvement Account (TIA)
Transportation Partnership Program (TPP)
Appropriated vs. Actuals

120.0 M

100.0M

80.0M

60.0 M

40.0M

200M

0'0 M 1 Juk03 Aug03 | Sep03 Oct03 | Nov03 | Dec-03 Jan04 | Feb0d | Mard4 Apr0d4 | May04 | Jun04 Jukdd Aug04 | Sep-04 Oct04 | NovwD4 Dec04 | Jand0S Feb-05 Mar05 Apr05 | May05 | Jund5
h 2,774,789 | 6,239,205 [ 12,001,603} 17,446,353] 21,785,425 28,365,566 30,812,361 35,124,664 39,339,514| 43, 102,786| 46,969,080{ 61,265,529 54,003,345 57,976,959 63,238, 66,045,495| 71,018,540| 77,846,647| 79,987,851 83,838,203} 87,599,270/ 90, 846,609 94,388,334 96,215,000

hwuu 2,774,769 | 5,081,664 | 8,506,854 | 13,306,010{ 15,230,076 20,295,579,

Appropiiahaon Account

coount Expunehitures Appropriabion Bl e Balance: Notes:
Transportation Partnership Program 20,295,579 98,215,000 84,908,990 o TIB’s 2003-05 Capital
TIATOTAL | 13306010 | 98215000 | 77,919.421 | 1862243521 Appropriation provided

$99,215,000 for the

Transportation Improvement
Account.

o Ending 2001-03 ,

- Appropriation balance for the

As of December 31, 2003 Page 40




Washington State Transportation Improvement Board
Urban Arterial Trust Account (UATA)

2003-05 Urban Arterial Trust Account (UATA)
Appropriated vs. Actuals

120.0 M

100.0M

80.0 M

60.0 M

40.0M

200M

0.0M 4 Ju03 | Aug03 | Sep03 | Oct03 | Nov03 | Dec03 | Jandd | Feb-04 | Mardd | Apr04 | May04 | Jundd | Jub04 | AugO4 | Sep04 | Ocl04 | Nowdd | Dec0d Jan05 | Feb05 | Mar0S | Apr-05 | May05 | Jund5
E i 3,161,541 | 6,401,050 | 11,008,771 16,045,2411 21,320,052} 27,527,615 25, 47| 33,847,155 37,799,765 41,323,752 44,045,524 | 48, 892,900 56,201,580| 61,865,258167,040, 181| 71,209,442) 77,590,940| 79, 895,007 | 84,040,739} 88,089, 458/ 91,692,806 95,397,760 99,517,003

hMuﬂ 3,161,542 | 6,341,455 { 9,852,622 | 16,794,41121,132,589 30,678,080

Arterial Improvement Program 22,179,345 o TIB’s 2003-05 Capital
City Hardship Assistance program 0 Appropriation prOVided
Pedestrian Safety and Mobility Prog. 1,050,618 i?‘tge, ﬁgﬂi‘?ggt fXgégleJrgrban
Small City Program 7,448,117 o Ending 2061 .03

UATA TOTAL 30,678,080 99,201,000 68,522,920 5,823,080.45 . ’ Appropriation balance for the

221,653

As of December 31, 2003 Page 41




3.5M

2003-05 Administrative Expenditures
Appropriated vs. Actuals

3.0M

25M

20M

1.5M

1.0M

0.5 M A

0.0M A

Feb-04

Jund4

Aug04 | Sep04

Nowdd4 | Dec4 Mard5 May-08

E 111,758 | 247,522 | 386,069

522,358

653,807

767,106 | 927,984 | 1054784

1,192,328 | 1,328,706 | 1,460,003 | 1,590,816

1,736,555 | 1,066,172 | 2,003,780

2,142,987 | 2,278,559 | 2,410,378 | 2,564,076 | 2,683,693 { 2,822,310 | 2,963,258 | 3,097,575 | 3,235,000

Em 112,600 | 213,961 | 324,088

463,583

560,311

806,204

Account

Expenditures

Appropriation

UATA 333,135
TIA 333,129
ADMINISTRATION 666,264 3,235,000 2,568,736
A — Salary and Wages 455,729
B — Employee Bensfits 86,722
E — Goods and Services 88,027
G - Travel 32,313
J — Capital Outlays 3,473
ADMINISTRATION TOTAL 666,264
As of December 31, 2003 Page 42

Notes:
o TIB's 2003-05 Operating
~ Appropriation provided
expenditure authority for
16.9 FTE’s. ,
- Ending 2001-03




Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Agency
Project ID Project Description Program

Current Phase

Approved
TIB Funds

Change in
TiB Funds

AIP Projects

Actions by the Executive Director

8-2-156(030)-1 BELLINGHAM AIP
Sunset Drive
Orleans Street to Woburn Street

8-2-159(010)-1 BURLINGTON AP
Rio Vista Ave
Skagit St to Section St

8-1-124(003)-2 ENUMCLAW AP
2nd Street Extension Stage 2
Roosevelt Ave (SR-410) to Stevenson Street

8-3-164(003)-1 EPHRATA AIP
Alder Street
6th Ave SW to SR 28

8-1-134(010)-1 FIFE AP
54th Ave E
20th St E to Valley Ave E

8-4-183(002)-1 GRANDVIEW AlP
Wine Country Road
Elm St Intersection

8-5-188(015)-1 KELSO AIP
N Pacific Avenue
N Kelso Avenue to Redpath Street

8-4-173(019)-1 KENNEWICK AlP
N Volland St
W Clearwater Ave to W Canal Dr

8-1-106(027)-2 KENT AlP
Pacific Highway South Storm Drainage
S 252nd Street to S272nd Street

8-1-017(068)-1 KING COUNTY AlP
124th Ave NE
NE 132nd St to NE 145th St

8-1-199(008)-1 LAKEWOOD AlIP
Union Ave SW
Berkeley Ave SW Intersection

Audit

Contract Compietion

Audit

Contract Completion

Contract Completion

Design

Design

Audit

Audit

Bid Award

Audit

3,150,000

432,102

441,295

1,251,917

915,982

16,103

79,050

716,066

799,216

3,400,492

167,700

94,618

4,248

30,666

-433

-130,443

-413,411

-9,001



Project 1D

Agency
Project Description

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

8-1-205(001)-1

8-1-205(002)-1

8-1-143(005)-1

8-5-195(014)-1

8-2-151(003)-1

8-4-171(013)-1

8-4-171(014)-2

8-1-101(138)-1

8-1-101(145)-1

8-1-101(146)-1

8-3-165(058)-1

MAPLE VALLEY

SR 169 and Witte Road Intersection

500" along each leg

MAPLE VALLEY

Maple Valley Highway (SR 169)

SR 516 to SE 264th St

MARYSVILLE

64th Street NE (SR 528)
67th Avenue NE to 83rd Avenue NE

OLYMPIA

RW Johnson Boulevard/21st Avenue SW
BNSF Tracks to Black Lake Bivd

PORT TOWNSEND
F Street

Blaine St to Hastings Ave

RICHLAND

Keene Road - Phases 2 &3
Gage Boulevard to Shockley Road

RICHLAND

Stevens Drive Stage 2 'Overlay'
Spengler Street to Horn Rapids Road

SEATTLE

University District Controliers
7th Ave NE / 20th to NE Pacific St

SEATTLE

Leary Way NW and NW 46th St
NW 36th to 15th Ave to Shilshole to Leary Way

SEATTLE

35th Ave NE/NE 65th St and NE 75th St
NE 55th to NE 95th to Roosevelt Wy to 35th

SPOKANE
Indiana Avenue

Standard Street to Columbus Street

AIP

AP

AlP

AP

AIP

AlIP

AP

AIP

AIP

AP

AIP

Audit

Design

Contract Completion

Design

Contract Completion

Audit

Audit

Audit

Bid Award

Construction

Contract Completion

310,000

1,017,039

3,657,199

89,280

1,325,567

1,218,626

2,713,044

1,717,679

6,600,000

637,483

-108,371

182,160

-467,921




Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

; Agency Approved Change in
Project ID Project Description Program Current Phase TIB Funds TiB Funds
8-3-165(081)-1 SPOKANE AlIP Contract Completion 174,097 0

Washington Street
Spokane Falls Blvd to Boone Ave

8-1-131(004)-1 SUMNER AlIP Contract Completion 1,228,584 89,948
Traffic Avenue - phase Il
Main Street to Thompson Avenue

8-1-128(071)-1 TACOMA AP Construction 497,600 0
River Road/Pioneer Way
|-5 Off Ramp to 500' S River Rd

8-5-184(035)-1 VANCOUVER AIP Construction 4,505,150 0
NW Fruit Valley Road
W 34th Street to Whitney Road

8-3-160(020)-1 WENATCHEE AlP Audit 1,282,323 0
Orchard Street
Miller Street to Western Avenue

8-4-172(006)-1 WEST RICHLAND AP Audit 1,202,349 0
Grosscup/Harrington Drive
SR 224 (Van Giesen) to Twin Bridges

8-4-172(007)-1 WEST RICHLAND AIP Construction 2,145,200 0
Keene Road (Stage 1)
Keene Village to Bombing Range Road

8-4-039(016)-1 YAKIMA COUNTY AIP Audit 1,136,597 0
72nd Avenue
Nob Hill Blvd to Tieton Drive

8-4-039(020)-1 YAKIMA COUNTY AlP Contract Completion 1,157,244 7,958
Roza Hill Drive
Bridge #159 to 105' South of 58th

8-4-039(023)-1 YAKIMA COUNTY AIP Design 637,875 0
Riverside Rd (Keys Rd alternate alignment)
SR 24 to W Birchfield Rd

Executive Director Change Total -719,983

AIP Change Total -719,983
PSMP Projects

Actions by the Executive Director



Project ID

Agency

Project Description

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Program

Current Phase

Approved
TIB Funds

Change in
TiB Funds

P-W-191(P05)-1

P-W-191(P06)-1

P-E-870(P05)-1

P-E-870(P06)-1

P-P-201(P02)-1

P-E-911(PO1)-1

P-P-127(P01)-1

P-W-188(P01)-1

8-4-173(P22)-1

P-W-155(P03)-1

P-W-973(P05)-1

COSMOPOLIS
Second Street

D Street to E Street

COSMOQPOLIS
J Street

First Street to Second Street

DAVENPORT

Morgan St (SR 2)
Third St to Harker St

DAVENPORT
Sixth Street

Merriam St to Washington St

EDGEWOOD
114th Avenue E

Jovita Blvd to Alice V. Hedden Elementary School

GARFIELD

Central Business District Sidewalks
Various Locations in CBD

GIG HARBOR
Skansie Avenue

Rosedale St to 700 Ft N of Rosedale

KELSO
Bates Road

Allen Street to 19th Avenue

KENNEWICK
Canal Drive
Young to Kellogg

MOUNT VERNON

LaVenture Rd

East Division St to East Section St

NORTH BONNEVILLE
ADA Ramp Construction
Locations Citywide

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP
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Design

Design

Bid Award

Bid Award

Construction

Construction

Construction

Construction

Audit

Construction

Design

7,131

7,825

100,000

44,091

143,388

85,431

67,855

67,040

42,145

150,000

8,333

-668




Project ID

Transportation Improvement Board

X : _
H Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Agency
Project Description

Program Current Phase

Approved
TIB Funds

Change in
TIB Funds

6-E-905(P01)-1

P-E-915(P02)-1

P-E-167(P01)-1

P-E-898(P02)-1

P-E-165(P01)-1

P-E-165(P02)-1

P-E-874(P02)-1

8-4-039(P17)-1

SCP Projects

NORTHPORT
Summit Ave/South/7th/5th
9th St to City Hall on Summit

OAKESDALE
First and Second Streets
Peari to Steptoe & Pearl to Bartlett

PULLMAN
Davis Way
State St to Wawawai Rd

ROCKFORD
First St (SR 278)
Town Park to C St

SPOKANE
Freya St
Liberty to LaCrosse

SPOKANE
Nevada/Lidgerwood Neighborhood Sidewalks
Stan-Wedge to Cozz to Cozza-Colton to Stan

SPRAGUE
F Street
First St to Fifth St

YAKIMA COUNTY
41st Street South
Mountainview Avenue to Kroum Road

Actions by the Executive Director

6-E-876(001)-1

6-W-979(004)-1

BREWSTER
N 7th Street and Hospital Way
SR 97 to Methow Ave

CATHLAMET
Division & River Streets
Una Street to Broadway

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

Contract Completion

Design

Audit

Audit

Audit

Audit

Audit

Audit

86,432

8,926

86,559

122,676

106,531

50,904

44,628

57,000

-190

20,488

-29,096

-9,641

Executive Director Change Total

-19,100

SCP

SCP

PSMP Change Total

Audit

Design

535,334

45,942

-19,100




------- Transportation Improvement Board

-} Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Agency Approved Change in
Project ID Project Description Program Current Phase TIB Funds TIB Funds
6-E-986(004)-1 COLFAX SCP Design 38,709 0
Cedar Street

Golf Course to North City Limits

6-E-902(007)-1 COLVILLE SCP Design 30,522 0
North Oak Street
Third Ave to Sixth Ave

6-W-827(N07)-1 COUPEVILLE ’ SCP Audit 340,604 37,329
Citywide Arterial Overlay
Various Locations

6-E-910(001)-1 FARMINGTON SCP Audit 398,775 17,475
Washington Street
West Town Limits to 3rd Street

6-E-858(003)-1 GEORGE SCpP Audit 282,662 0
Washington Way, Phase I
South C/L to Montmorency Blvd

6-E-912(003)-1 LLACROSSE SCP Design 31,500 0
N Main & A Street
A St to North C/L & Main to Leslie Ave

6-W-963(104)-1 NAPAVINE SCP Design 5,500 27,778
Washington Street & 2nd /S
I/S to BNSF ROW

6-W-963(105)-1 NAPAVINE SCP Design 4,000 22,222
Washington Street Signal
East Front Street to Birch Street

6-W-964(004)-1 PE ELL SCP Design 45,606 0
Pe Ell Avenue
Third St to Main St (SR 6)

6-P-806(005)-1 SNOQUALMIE » SCP Audit 320,894 0
Park St

Schusman Ave to Newton

6-E-918(003)-1 ST. JOHN SCP Audit 213,827 0
Front St (Hwy 23)
MP 13.97 to MP 14.41




Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Agency Approved Change in
Project ID Project Description Program Current Phase TIB Funds TIB Funds
6-E-946(002)-1 WAPATO SCP Audit 471,386 21,386
Wapato Avenue
Fifth Street to First Street
6-W-978(102)-1 YELM SCP Bid Award 77,174 2,606
East Yelm Avenue
3rd Street to Five Corners /S
Executive Director Change Total 128,795
Actions by the Board
6-W-950(001)-1 RIDGEFIELD SCP Design 47,500 127,468
Mili Street
N 1st St to Foot of Mill St
Board Change Total 127,468
SCP Change Total 256,263
TPP Projects
Actions by the Executive Director
9-P-105(003)-1 AUBURN TPP Contract Completion 1,149,000 0
Multi-Modal Station
9-W-185(002)-1 CAMAS TPP Construction 3,754,500 0
NW Lake Rd/SE 1st Street
NW Leadbetter Blvd to SE 192nd Ave
9-E-168(002)-2 CHENEY TPP Audit 87,267 0
SR 904 Park & Ride
Main Street to K Street
9-W-006(023)-1 CLARK COUNTY TPP Design 4,370,000 0
|-6/Salmon Creek Interchange Project
Vicinity of I-5 & I-205 Junction
9-E-009(001)-1 DOUGLAS COUNTY TPP Audit 355,836 -34,569
Grant Road
Eastmont Ave I/S
9-P-138(102)-1 EVERETT TPP Audit 49,166 0

Signal Computer Replacement
110 Intersections
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Project ID

Transportation Improvement Board

w:j Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Agency
Project Description Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

9-P-113(005)-1

9-E-171(002)-3

9-E-173(005)-1

9-P-113(004)-4

9-P-140(001)-3

9-P-140(001)-7

9-P-027(008)-3

9-W-150(001)-1

9-E-171(001)-1

9-E-171(002)-2

9-P-101(012)-1

FEDERAL WAY TPP
Pacific Highway South HOV Phase Il (Design Only)
South 324th Street to South 340th Street

KENNEWICK TPP
Tapteal/Columbia Center Bivd. Stage 3
Canal Bridge

KENNEWICK TPP
Columbia Center Blvd
W 10th Ave to Columbia Dr

KENT TPP
Pacific Highway South SR-99 HOV Lanes
SR-516 to South 252nd Street

LYNNWOOD TPP
196th St SW/28th Av/I-5 I/C
I-56/196th I/C

LYNNWOOD TPP
196th Street SW/I-5 I/C
200th Street SW to Alderwood Mall Blv

PIERCE COUNTY TPP
Lake Tapps Parkway East - Stage 3
Sumner Tapps Highway East and LTPE Paving

PORT ANGELES TPP
Lauridsen Blvd/Edgewood Drive
L Street to Edgewood Dr

RICHLAND TPP
Steptoe Street
Columbia Drive to Gage Boulevard

RICHLAND TPP
Tapteal Loop, Stage 2
Tapteal Drive to Arrowhead Avenue

SEATTLE TPP
North Waterfront Access - Predesign only
Western Avenue to Alaskan Way

Audit

Audit

Audit

Audit

Audit

Audit

Contract Completion

Audit

Audit

Audit

Audit

1,725,000

59,301

622,339

331,148

9,064,874

4,535,332

1,910,507

1,201,409

1,881,438

1,550,604

215,545

-2,795

201,367




Project 1D

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

Agency
Project Description Program

Current Phase

Approved
TIB Funds

Change in
TiB Funds

9-E-165(008)-1

9-E-032(001)-2

9-E-032(003)-1

9-E-032(003)-2

9-E-032(003)-3

9-E-032(003)-4

9-E-032(005)-1

9-E-032(013)-1

9-W-196(002)-1

9-W-196(002)-2

9-W-184(004)-1

SPOKANE TPP
Indian Trail Signalization
Francis Ave Intersection

SPOKANE COUNTY TPP
Argonne Road
Montgomery Avenue to Millwood City Limits

SPOKANE COUNTY TPP
Valley Couplet, Stage 1
SR 90 to Thierman Road

SPOKANE COUNTY - TPP
Valley Coupiet, Stage 2
Dishman Road to University Road

SPOKANE COUNTY TPP
Valley Couplet, Stage 3
Eastbound, Thierman to Dishman

SPOKANE COUNTY TPP
Valley Couplet, Stage 4
Sprague, Thierman to Dishman

SPOKANE COUNTY TPP
Thierman Road, Stage 1
Eighth Avenue to Fourth Avenue

SPOKANE COUNTY TPP
Sullivan Road
1-90 Eastbound Ramps to Indiana Avenue

TUMWATER TPP
Crosby Boulevard/SR 101/Cooper Point Rd, Stage 1
Mottman Road to Evergreen Park Dr

TUMWATER TPP
Crosby Boulevard/SR 101/Cooper Point Rd, Stage 2
Barnes Boulevard to Mottman Road

VANCOUVER TPP
SE 164th Avenue
SE 1st Street to SE Mill Plain Bivd
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Audit

Audit

Audit

Audit

Audit

Audit

Audit

Audit

Audit

Audit

Audit

72,129

4,536,378

5,628,014

2,462,740

1,799,180

565,018

936,263

1,365,722

1,603,987

624,552

523,652

-2,788

-1,070,992

15,127

80,417
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Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 11/01/2003 to 12/31/2003

&

R
- ":

Agency Approved Change in
Project ID Project Description Program Current Phase TiB Funds TIB Funds
9-E-039(001)-1 YAKIMA COUNTY TPP Construction 2,433,013 -414,987
Keys Road
Terrace Heights Dr to SR 24
Executive Director Change Total -1,229,224
Actions by the Board
9-P-112(002)-4 NORMANDY PARK TPP Bid Award 472,049 244,472
The Highline Corridor Emergency Relief
SW 174th Street to 400ft north
Board Change Total 244,472
TPP Change Total -984,752
Total Change -1,467,571




Scope Change Request Staff Review

Arterial Improvement Program (AlP)
Board Meeting Date: January 23, 2004

REGION Northeast FUNDINGYEAR  FY 2003
LEAD AGENCY GRANT COUNTY PROPOSED BID AWARD Jun 2004
PROJECTNUMBER  8-3-013(006)-1 PROJECTLENGTH  0.75 miles
AADT 5,000
PROJECTNAME  Chanute St/32nd Ave/Arnold Dr FUNCTCLASS  Minor
Patton Blvd to Randolph Rd vesTupy Not
CURRENTPHASE  Design Phase approved on January 25, 2002 Required
Phase TIB Funds Local Funds Total Cost
DESIGN Funds approved for Design 61,200 10,800 72,000
Funds approved for Right of Way 0 15,000 15,000
CONSTRUCTION Funds estimated for Construction 858,500 151,500 1,010,000
TOTAL $919,700 $177,300 $1,097,000
NONELIGIBLECOST $ O TiB REIMBURSEMENT RATIO 83.8%
LOCAL MATCH Grant County $163,300, Big Bend Community College $14,000
EXISTING FACILITIES The existing roadway is a narrow, two-lane arterial with uncontrolled
parking on both sides. Pedestrian walkways and crossings are inadequate
or nonexistent. Drainage problems hastened pavement deterioration.
gggpe sc1l’-|ANGE The county requests a scope change to extend the project limits to
UE

provide a parkway to serve the entire community college campus. The
scope change results in no change in AIP Funds at this time.

Phase TIB Funds Local Funds Total Cost
Project Selection 919,700 83.8% 177,300 16.2% 1,097,000
Scope Change 919,700 83.8% 177,300 16.2% 1,097,000
Change 0 0 0
0.0% No Change 0.0% No Change 0.0% No Change

During design, the county refined the project cost estimate. The bidding
climate has been very favorable for the past several seasons. By adjusting
unit costs and refining quantities, the cost for the expanded scope is
virtually the same as the original scope.
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Scope Change Request Staff Review
TIB Project No. 8-3-013(006)-1
Page 54

PROJECT BENEFITS ¢ Enhance safety by separating campus traffic from industrial traffic

e Improve access to campus facilities including the Grant County Advanced
Technology Education Center currently under construction

e Reduce accidents and improve mobility by providing sidewalk and
eliminating on-street parking along the entire parkway

PROPOSEDWORK  The project limits for the original project and the scope change are shown
on the following page.

The project constructs a 30-foot parkway to serve the entire Big Bend
Community College campus. Work slated for existing arterials include
realignment and reconstruction. Existing accesses to Randolph at 32nd
Avenue and Patton at Chanute will be closed to control traffic flow onto
the campus. A new arterial paralleling Andrews through campus right of
way completes the parkway loop. Construction of eight-foot sidewalk on
both sides and relocation of on-street parking are important elements of
the project.

The roadway section for the proposed scope is unchanged from the
original concept. It provides two 15-foot combined use travel lanes with
8-foot sidewalk on both sides.

g Bft e 15 ft ple 15 ft ple 8ft o

Ll B L Lan

E— —

PROJECT HISTORY  The project was selected for AIP funding in January 2002. The original
scope realigned Chanute Street from a two-lane street with uncontrolled
parking into a pedestrian-friendly parkway. The FY 2002 project funded
only the first stage of the ultimate campus parkway project.

The project serves the Big Bend Community College campus adjacent to
Grant County Airport north of Moses Lake. Big Bend is one of the few state
community colieges with residence halls. Approximately 3,000 students
attend classes at Big Bend. Additionally, the school employs 380 staff.

The project was funded to improve safety for students and employees
driving and walking on campus. Providing access to the Advanced
Technologies Education Center (ATEC) under construction in the heart of
the campus was another factor. The facility will be completed in 2004.

After project selection, the Big Bend Community College (BBCC) Parkway
Master Plan was developed. Several options were explored and presented
to county, college and Port of Moses Lake officials. The scope change
request is precipitated by selection of a preferred alternative by the
partners.
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Scope Change Request Staff Review
TIB Project No. 8-3-013(006)-1
Page 55
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Scope Change Request Staff Review
TIB Project No. 8-3-013(006)-1
Page 56

DISCUSSION Justification for the change in project scope is detailed below:
» The project cost estimate at selection showed the cost for construction of
0.75 mile of improved roadway. During design, the county refined the
estimate. The bidding climate was very favorable in Eastern Washington
for the past several seasons. By adjusting unit costs and refining
quantities, the cost for the expanded scope, approximately 1.44 miles, is
virtually the same cost as the original scope.

e The county originally staged the project into two phases. They planned
on applying for TIB funding for the second phase of the parkway project
in the near future. By approving the scope change, the entire project will
be constructed in one phase saving time and dollars.

¢ The intent of the project is to improve safety and mobility. The existing
arterials currently serve not only the college campus, but provide
industrial access to the Port of Moses Lake. The expanded parkway
project separates campus traffic from the heavy industrial trucks
traveling to the port facilities. Existing infrastructure is currently in place
for industrial access to the port. Many of the trucks carry hazardous
materials compounding the safety issues caused by mixed-destination
traffic.

¢ Another safety concern addressed by the project is the high occurrence
of pedestrian-vehicle conflicts. Although the original project provided
some reduction, the expanded parkway and relocation of on-street
parking minimize pedestrian-vehicle conflicts for the entire campus.

The scope change will allow the county to construct the entire project in
one stage resulting in lower costs and an accelerated construction
schedule. The expanded project not only improves safety significantly, it
makes the campus facilities and the ATEC conference center more
accessible to vehicles and pedestrians.

With the revised scope, the project rating is within the funding range for
FY 2003.

STAFF Staff recommends approval of the scope change as presented with no
RECOMMENDATION  change in TIB funds.

BOARD ACTION « Motion to approve a scope change to extend the original project to the
limits shown in the scope change concept with no change in TIB funding.
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Scope Change Request Staff Review
TIB Project No. 8-3-013(006)-1
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GRANT COUNTY
PUBLIC WORKS DEPARTMENT

124 Enterprise St. S.E.
Ephrata, Washington .98823

Serial No. 03-582

October 24, 2003

Transportation Improvement Board “ NPT
P.O. Box 40901 aey oo ‘
Olympia, WA 98504-0901 N

Attn: V-Gloria Bennett

RE: Grant County TIB Project: Chanute St./32nd Av./Amold Dr.
aka: BBCC Parkway Project

Dear Ms. Bennett:

Grant County has completed most of the design work for the BBCC Parkway Project. Two copies of the 95%. design
plan are enclosed for your use.

Grant County desires to extend the scope of the original project to include the northern portion of the Parkway. Our
original application envisioned relocating and reconstructing the southern half of the Parkway, with a project to
follow for the rest of the work. Bas1cally the original 0.75 mile project length would be increased to 1.44 miles. All
other elements of the original project application remain unchanged.

No additional TIB funds beyond the original $919,700 grant are requested. The original TIB project funding is
sufficient to construct the entire 1.44 miles of new 30 ft. wide Parkway.

Our project scoping contract with Zeck Butler Architects produced a parkway plan that
a) met the criteria outlined in our project application,
b) obtained BBCC Trustee approval, and
¢) reduced our construction cost estimates.

This result, in turn, now provides Grant County with the option of extending the project work to include the entire
parkway in a single project.

We expect a normal, competitive bidding climate in March, 2004. However, should bids be received that are higher
than expected we would like the opportunity to request additional funding in accord with TIB’s rules.

Please advise as to our request for a Project Scope amendmient.

Sincerely,

Derek Pohle, P.E.
Director of Public Works/
County Road Engineer
DNH:jms
Attachments
....................... (509) 754-6082 Bob Bersanti, Construction Engineer . ... .. . Ext. 503 Dean Carroll, Supervisor-Dist. No. 1 ..
....................... (509) 754-6087 Greg Cardwell, Office Engineer. . ........... Ext. 117 Dennis Collier, Supervisor-Dist. No. 2 .
il publicworks@grantcounty-wa.com Zola Myers 105 Ron Bews, Supervisor-Dist. No. 3 .. ..
Derek Pohle, P.E., Director/County Engineer . Ext. 504 Vic Levesq page 58 3085 Mike Phelps, Supervisor-Central Shop
Dave Heilman, Assistant Director ... ....... Ext. 502 Marc Norbe 1319 Jerome Wawers, Bridge Supervisor . . .

(509) 754-6586
(509) 765-4172
(509) 787-2321
(809) 754-6086
(509) 754-6082




Scope Change Request Staff Review

Arterial Improvement Program (AIP)
Board Meeting Date: January 23, 2004

REGION Northeast FUNDINGYEAR  FY 2004
LEADAGENCY SPOKANE COUNTY PROPOSED BID AWARD  Jun 2004
PROJECTNUMBER  8-3-032(061)-1 PROJECTLENGTH  1.69 miles
AADT 13,950
PROJECTNANE  Market Street FUNCTcLASS  Principal
Lincoln Rd to Hawthorne Rd vEsTuDY Completed
CURRENTPHASE  Design Phase approved on April 14, 2003
Phase TIB Funds Local Funds Total Cost
DESIGN Funds approved for Design 144,000 36,000 180,000
Funds approved for Right of Way 240,000 60,000 300,000
CONSTRUCTION Funds estimated for Construction 1,584,000 396,000 1,980,000
ToTAL $1,968,000 $492,000 $2,460,000
NONELIGIBLECOST $ O TIB REIMBURSEMENT RATIO  80.0%
LOCAL MATCH Spokane County $492,000

EXISTING FACILITIES The existing roadway is a 24-foot, two-lane arterial with unpaved
shoulders and no sidewalk. Market Street is improved south of Lincoin.

PROJECT BENEFITS e Enhance safety and mobility for vehicles, bicycles and pedestrians

« Mitigate conflicts between motorized and non-motorized modes
e Provide improved access to the proposed US 395 North Spokane Corridor

SCOPE CHANGE The county requests a scope change to shorten improvements on Market
REQUEST and address traffic flow issues on the Freya and Magnesium intersections
as recommended by the Value Engineering (VE) Study completed in

October 2003.

The scope change results in a $287,926 increase in AIP Funds if the

matching ratio is unchanged as shown in the table below.

Phase TIB Funds Local Funds Total Cost
Project Selection 1,968,000 80.0% 492,000 20.0% 2,460,000
Scope Change 2,255,926 80.0% 563,981 20.0% 2,819,907
Change 287,926 71,981 359,907
14.6% Increase 14.6% Increase 14.6% Increase
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Scope Change Request Staff Review
TIB Project No. 8-3-032(061)-1
: Page 60

PROPOSED WORK The project limits for the original project and the scope change are shown
on page 62 of the Staff Review.

The project reconstructs the roadway to provide two travel lanes and a
continuous left turn lane with ADA-compliant sidewalks and bicycle lanes
on both sides. Drainage improvements include installation of curb and
gutter and construction of biofiltration swales.

The scope change limits the work on Market Street to the section between
Lincoln and Magnesium. Additional work realigns Magnesium to intersect
Market at Freya where a signal will be installed. The realignment allows
the existing Magesium/Market intersection to be closed.

PROJECTHISTORY The project was selected for funding from the FY 2004 Arterial
Improvement Program in November 2002.

The county requested a deviation to construct sidewalk on one side
between Magnesium and Hawthorne. The deviation was approved by the
TIB Executive Director in July 2003 because of safety issues associated
with railroad tracks in close proximity to the travel lanes on the east side
of the road.

A Value Engineering Study was completed in October 2003 in accordance
with TIB policy. The VE Team was successful in developing concepts that
address traffic flow and accident experience in the corridor.

The county requests TIB approval of a scope change to reduce work on
Market and realign Magnesium to tie into the Freya/Market Street
intersection. The change is due to recommendations developed by the VE
Team.
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Scope Change Request Staff Review
TIB Project No. 8-3-032(061)-1
Page 61

DISCUSSION Justification for the change in project scope is detailed below:

e The scope change addresses traffic flow in the area more effectively than
the original scope. By closing the Magnesium/Market intersection and
realigning Magnesium to intersect Market at Freya, delays due to turning
vehicles are minimized.

« Currently, neither Freya nor Magnesium is signalized. The scope change
adds a signal at Freya which improves safety for vehicles turning onto
Market by providing a phase for turning movements. In coordination with
other signals along the corridor, the new signal enhances travel time,
minimizes delays and addresses accident experience not only on Market
Street, but on Freya, Regal and Magnesium as well.

«The US 395 North Spokane Corridor (NCS) project constructs an
interchange at Francis/Freya. The improvements at the Freya/Market
intersection positively impact the flow of traffic to the new NSC
interchange.

o Market Street between Magnesium and Hawthorne is zoned Heavy
Industrial and Rural Traditional. The area is not likely to become more
urbanized because of the industry in place as well as a large cemetery.
No pedestrian generators are located in this section.

With the revised scope, the project rating is within the funding range for
FY 2004.

STAFF Staff recommends approval of the change in scope as presented with no
RECOMMENDATION  jhcrease in TIB funding, due to lack of fiscal capacity in the AIP.

The county requests an increase in TIB funds to offset the increased right
of way costs. However, if the board approves the scope change with no
increase, the county will proceed with design and construction of the
amended project.

« Motion to approve a scope change with no increase in TIB funds, to limit
BOARD ACTION work on Market Street to the section between Lincoln and Magnesium
and to add the realignment of Magnesium to intersect Market at Freya as

presented in the staff review.
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Scope Change Request Staff Review
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December 9, 2003

To: Gloria Bennett, P.E. TIB

From: Chad Coles, P.E. Spokane County

RE: Market Street Value Engineering Study Freya/Regal/Magnesium Intersection
Proposal

In late October a Value Engineering Team reviewed our proposed Market Street
(Lincoln to Hawthorne) Project. One of the suggestions made had particular interest
to Spokane County. The Team suggested that the intersections of Market, Regal,
Freya and Magnesium be combined. There are several reasons given for this
suggestion:

1. Accident data on the project shows that a high percentage of incidents take
place at the Freya/Market and Magnesium/Market intersections. The project,
in its original configuration, does not significantly reduce the accident
potential since neither intersection would be signalized.

2. The intersections are relatively close together and are disruptive to the
overall mobility in the area. This unusual arrangement limits the potential to
improve the intersections.

3. The planned cross section provides significant improvements for pedestrian
and bicycles in the area. It is anticipated that the sidewalks on the south end
of the project will be very beneficial, but the northern two-thirds of the
alignment does not appear to generate non-vehicle trips in this primarily
industrial zone.

These comments led us to consider making a considerable scope change for this
project. The revised project would improve Market Street from Lincoln to just north
of Magnesium as originally planned. The portion of the project from that point north
to Hawthorne would be removed from the project. Magnesium Road west of Market
would be realigned to enter Market at Freya with a signalized intersection. Regal
would “T” into the realigned Magnesium west of Market. Please refer to the
attached sketch to visualize the proposed project scope.

I would like to add some additional observations that recommend this change in the
project:
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1. Further review of the accident history revealed that the Piper/Market
intersection has had 5 accidents in the last five years. This intersection will
be removed by the North Spokane Corridor (NSC) project in the phase that is
scheduled to begin in November of 2004, so the anticipated benefit of
extending the widened road section north to Hawthorne will be reduced.

2. The funded portion of the North Spokane Corridor project terminates on
Freya. Please see the attached sketch of the NSC project. The natural
consequence of this configuration will be that the intersection of Market and
Freya will see an increase in volume and a lower level of service if not
signalized. The proposed project fits very nicely with the NSC and future
traffic patterns in the area.

We believe that the revised project has more benefit to the traveling public than the
original proposal. Our initial preliminary estimate for the revised project is
$2,819,900 compared to $2,460,000 for the original project (an increase of
approximately $360,000). I have included a copy of this initial estimate so that you
can see that the cost increase is driven by Right of Way costs.

Please review this information and let me know if you agree with our assessment
and whether or not the Transportation Improvement Board would consider
participating in such a change to the project. If you have any questions do not
hesitate to call.

Thanks

Chad
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State of Washington
@} Transportation Improvement Board

Proposed Board Meeting Revisions to Date & Location - 2004
January 23, 2004

BACKGROUND

Action was taken at the July 25, 2003 Board meeting to approve the meeting schedule
for the 2004 calendar year. Due to a conflict with the APWA State Spring Conference
and the expense of a two-day meeting in King County, it was suggested to schedule
the March meeting as a one-day only.

RECOMMENDATION

Staff recommends the Board approve the following revision to the 2004 Board Meeting
Schedule:

* March meeting will be held for one day only at SeaTac City Hall on
Friday, March 26, 2004, beginning at 11:00 AM.
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